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CJIS PROJECT STATUS –  APRIL 2013 

ND SAVIN 
 

VINE Incarceration Module:   

 Cass County Victim Data Pull:  Implemented. We are still working on more training and procedural details.  

 VPO Text: Implemented and complete.  

 Registration Link/VDP and NT: Requirements documents completed and implementation on schedule.  

 Photo project: Appriss is addressing issues and we are working on adding photos from more counties.  

 Jail best practices for victim notification: Kickoff with jails planned for rescheduled NDCCAA meeting (May 30). 
VINE Courts Module: Load file will be completed in May. Many changes are complete with just a couple tickets left. 
VPO Module: Appriss continuing to make changes and develop ongoing QA strategies. Over 40% usage for new 
protection orders for March 2013.  
S-TAP/Strategic Planning Data Gathering: S-TAP visit for data collection will be May 7-9.  

STARS  

JDA document conversion is complete for most agencies with final conversion expected 2nd quarter of 

2013.Upgrading to JustWare Version 5.9 is possible after conversion is complete.  This upgrade includes features 

that will aid in the use of the CJIS Broker when sending and receiving data.  In addition, the upgrade will correct a 

display issue that is occurring with the Cass County State’s Attorney Office. 

Eddy County State’s Attorney was provided a demonstration of JustWare and is deciding if they want to 

implement. 

During the month of April training was provided to Griggs, McLean, and McHenry counties.  Additional JustWare 

training for State’s Attorneys and their staff are being scheduled over the next few months to increase usage and 

time savings.   

LERMS 

The statewide Law Enforcement Records Management project has had a temporary setback. The initial contractor, 

eFORCE, and the State have mutually decided to terminate the contract. The project evaluation team will be 

reviewing the other submissions in an effort to continue moving forward with the project. This project delay will 

not deter the overall effort to deploy a statewide RMS solution. 

BISMARCK PD/BURLEIGH COUNTY INTEGRATION PROJECT 

This project was completed in April. 

DEVILS LAKE/RAMSEY COUNTY INTEGRATION PROJECT 

Devil’s Lake PD records have been indexed into the Portal.  Ramsey SO records are next to be indexed into the 

Portal.  The completion date of the project is scheduled for the middle of May 2013. 
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WAHPETON/RICHLAND COUNTY/ NDSCS 

The project is in the test phase, as the vendor has given CJIS a data sample for testing.  Completion date is set for 

the end June 2013. 

FARGO PD/CASS COUNTY INTEGRATION PROJECT 

The upgrade to the agencies system has not been completed due to significant errors.  The errors need to be fixed 

and the system deployed to their test environment; it will be a minimum of six weeks before deploying to 

production.  This has extended the completion date to July 2013. 

GRAND FORKS PD/GRAND FORKS COUNTY INTEGRATION PROJECT 

Testing is complete.  There is data with missing Date of Birth (DOB); the agencies are having internal discussions 

about the data with no DOB.  The completion date is late May 2013. 

PORTAL 3.0 –  SEARCH CHANGES 

This project has been deployed to production.  Issues with the index of motor vehicle and driver’s license data 

occurred and are being worked on.  They are scheduled to be fixed by the middle of May.  Until then, users are still 

able to use the former Driver’s License and Motor Vehicle search in the Portal.  

NORTH DAKOTA JUSTICE STATUTE SERVICE (NDJSS) PROJECT (FORMER CST PROJECT)  
 

The North Dakota Justice Statute Service (NDJSS) is on schedule with User Acceptance Testing for Phase II and III is 
nearly complete.  The project’s completion date is July 2013. 

CJIS BROKER PROJECT  
 

The project is on schedule with a completion date of July 2013.  System Testing has begun and planning for User 
Acceptance Testing has started as well. 
 

DNA PROJECT (AG)  

The Office of the Attorney General continues to work on creating notifications for DNA through the CJIS Portal; this 

is on the AG’s maintenance track.  


